

Early Reading First Education Portfolio Timeline

September 06 Start Time	
Transitional Family Visit <input type="checkbox"/> ERF/Glenwood Research enrollment packet in the TFV	Prior to Starting
Enrollment Date	
Classrooms new to the project will be evaluated using the ECERS and ELLCO <i>(done by data collectors from Glenwood Research)</i> <i>* all classrooms will be evaluated using the ECERS and ELLCO in May (post test)</i>	September into October
Unit I September 25 thOWL full implementation October 2 nd October 9 th October 16 th <i>Off the week of the 23rd and the 30th</i>	
PPVT, EVT, and PALS pre test will done on newly enrolled children	September into October
PreLas Results Developmental Screen results	Within 45 Days
Developmental Continuum/OWL Rubric English Language Acquit	Fall checklist within 60 days
Drawing Sample	60 days
Writing Sample	60 days
1 st Anecdotal Records <input type="checkbox"/> Social Emotional <input type="checkbox"/> Gross/Small Motor <input type="checkbox"/> Cognitive	60 days
TROLL administered to all children by teachers	Done every 3 months Start in Oct finish by the 1 st of Nov.

Early Reading First Education Portfolio Timeline

Unit II November 6 th November 13 th Thanksgiving week of...the 20 th November 27 th December 4 th <i>(December 11th and 18th off..closed x-mas week)</i>	
IFSP Needs	ECT Within 90 Days
Nov. Parent/Teacher Conference (CEP).....Childs Education Plan	90 days
2 nd Anecdotal Record <input type="checkbox"/> Social Emotional <input type="checkbox"/> Gross/Small Motor <input type="checkbox"/> Cognitive	4 months
Unit III January 1 st January 8 th January 15 th January 22 nd <i>Off January 29th</i>	
TROLL	Done every 3 months Start in Jan. finish by the 1 st of Feb.
Developmental Continuum/OWL Rubric English Language Acquisition	Jan 25 th – Feb 10 th
Unit IV <i>February 5th off</i> February 12 th February 19 th March 5th	

Early Reading First Education Portfolio Timeline

3rd Anecdotal Record <input type="checkbox"/> Social Emotional <input type="checkbox"/> Gross/Small Motor <input type="checkbox"/> Cognitive	6 months
Unit V March 12 th and 19 th off March 26 th April 2 nd April 9 th April 16 th <i>April 23rd and April 30th off</i>	
TROLL	Done every 3 months Start in April finish by the 1 st of May
Drawing Sample	April
Writing Sample	April
Developmental Continuum/OWL Rubric English Language Acquisition	April 15 th -30 th
Unit VI May 7 th May 14 th May 21 st May 28 th	
ECERS, ELLCO, PRVT, PVT and PALS (Post test)	
Spring Family Visit	May or June 15 th for Combos
Kindergarten Transition	Ongoing from Feb - May

- 4th TROLL will be administered in July to be completed by August 1st
- Children enrolled beyond the 15 of November will not be considered for this project year